

HEADQUARTERS
PHILIPPINE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR LOGISTICS, G4, PA
Fort Andres Bonifacio, Metro Manila

AMENDATORY ANNUAL PROCUREMENT PLAN (AAPP) CY 2022

JUN 02 2022

Line Item Nr	CODE (PAP)	Procurement Program/Project	End-User	Mode of Procurement	Schedule for Each Procurement Entity				Source of Fund	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Ads/Post of ID/BEI	Sub/Opn of Bids	Notice of Awd	Contract Signing		Total	MOOE	CO	
1	2	3	4	5	6	7	8	9	10	11	12	13	14
2		Establishment of Army Camp in Marawi City											
3	5-06-040-40-99	Other Structure	Inf Bde	Public Bidding	May-22	May-22	Jun-22	Jun-22	GAA CY 2022	291,264.00		291,264.00	Procurement of supplies from 1st to 4th quarter CY 2022
4	5-06-040-40-99	Other Structure	Inf Bde	Negotiated 53.9	May-22	May-22	Jun-22	Jun-22	GAA CY 2022	8,736.00		8,736.00	Procurement of supplies from 1st to 4th quarter CY 2022
5	5-06-04-040-01	Buildings	Inf Bde	Public Bidding	May-22	May-22	Jun-22	Jun-22	GAA CY 2022	1,006,425.34		1,006,425.34	Procurement of supplies from 1st to 4th quarter CY 2022
6	5-06-04-040-01	Buildings	Inf Bde	Negotiated 53.9	May-22	May-22	Jun-22	Jun-22	GAA CY 2022	43,574.66		43,574.66	Procurement of supplies from 1st to 4th quarter CY 2022
7	5-06-04-020-99	Other Land Improvements	Inf Bde	Public Bidding	May-22	May-22	Jun-22	Jun-22	GAA CY 2022	6,833,230.62		6,833,230.62	Procurement of supplies from 1st to 4th quarter CY 2022
8	5-06-04-020-99	Other Land Improvements	Inf Bde	Negotiated 53.9	May-22	May-22	Jun-22	Jun-22	GAA CY 2022	166,769.38		166,769.38	Procurement of supplies from 1st to 4th quarter CY 2022
9									Total	8,350,000.00		8,350,000.00	

Prepared by:




PRUDENCIO A IDDOBA
Colonel OS (GSC) PA
AC of S for Logistics, G4

Recommend Approval:



MILTON Y BESET
Brigadier General PA
Chairperson, FABAC 2

Approved by:



ROMEO S BRAWNER JR
Lieutenant General PA
Commanding General, PA


HEADQUARTERS
PHILIPPINE ARMY
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR LOGISTICS, G4, PA
Fort Bonifacio, Metro Manila

JUN 02 2022

Project Procurement Management Plan (PPMP) FY 2022

Line Item Nr	CODE (PAP)	Procurement Program/Project	End user	Qty/Size		Unit Price	Estimated Budget	Procurement Method	Procurement Schedule														
				Qty	Unit				10	11	12	13	14	15	16	17	18	19	20	21			
1	2	3	4	5	6	7	8	9															
2										J	F	M	A	M	J	J	A	S	O	N	D		
3		Establishment of Army Camp in Marawi City												1									
4		Operational Facilities																					
5	5-06-040-40-99	Other Structure					300,000.00																
6		Modular Barricades	Inf Bde	1	lot	291,264.00	291,264.00	Public Bidding															
7		Admin and Supervision	Inf Bde	1	lot	8,736.00	8,736.00	Negotiated 53.9															
8	5-06-04-040-01	Buildings					1,050,000.00																
9		Construction of Guard Post	Inf Bde	1	lot	423,901.07	423,901.07	Public Bidding															
10		Admin and Supervision	Inf Bde	1	lot	26,098.93	26,098.93	Negotiated 53.9															
11		Construction of Guard House	Inf Bde	1	lot	582,524.27	582,524.27	Public Bidding															
12		Admin and Supervision	Inf Bde	1	lot	17,475.73	17,475.73	Negotiated 53.9															
13	5-06-04-020-99	Other Land Improvements					7,000,000.00																
14		Construction of Camp Perimeter Fence	Inf Bde	1	lot	5,856,314.04	5,856,314.04	Public Bidding															
15		Admin and Supervision	Inf Bde	1	lot	143,685.96	143,685.96	Negotiated 53.9															
16		Construction of 2-units Helicopter Landing Pad	Inf Bde	1	lot	976,916.58	976,916.58	Public Bidding															
17		Admin and Supervision	Inf Bde	1	lot	23,083.42	23,083.42	Negotiated 53.9															
18		Total					8,350,000.00																

Prepared By:


FERNANDO A. GUITERING
Major (OS) PA
Chief, Plans, Program and Budget

Approved By:


PRUDENCIO A. IDOBA
Colonel OS (GSC) PA
AC of S for Logistics, G4