



**HEADQUARTERS  
PHILIPPINE ARMY  
OFFICE OF THE ASSISTANT CHIEF OF STAFF FOR PERSONNEL, G1  
Fort Andres Bonifacio, Metro Manila**


**Project Procurement Management Plan (PPMP) CY 2024**

END - USER: PA-WIDE


Date **05-Jan-24**

Line Item Nr	Code	General Description	Unit	Qty	Unit Price	Estimated Budget	Procurement Methods	Procurement Schedule												
								10	11	12	13	14	15	16	17	18	19	20	21	
1	2	3	5	6	7	8	9	J	F	M	A	M	J	J	A	S	O	N	D	
2	5-01-02040-05	<b>Personnel Service</b>					<b>Public Bidding</b>													
3	5-01-02040-05	PHILARPAT BDU w/ Ball Cap	set	100,000	1,950.00	195,000,000.00		1												
4	5-01-02040-05	Army Combat Boots, Suede, Field Use	pair	85,000	2,800.00	238,000,000.00		1												
5	5-01-02040-05	Philippine Army Athletic Shoes, Black	pair	60,000	4,025.00	241,500,000.00		1												
6	5-01-02040-05	PA Athletic Uniform	pairs	300,000	800.00	240,000,000.00		1												
7	5-01-02040-05	Undershirt Raglan, Polyester, Spandex Round Neck	ea	500,000	400.00	200,000,000.00		1												
8		<b>TOTAL</b>				<b>1,114,500,000.00</b>		<b>0</b>	<b>5</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	

Prepared By:

  
**ROGELIO S VELANO**  
 MAJ (FS) PA  
 Chief, PBB, OG1, PA

Certified By

  
**RHODERICK L PARALLAG**  
 COL MNSA (INF) PA  
 AC of S for Personnel, G1



**PHILIPPINE ARMY**  
**HPAG1**  
**For Bonifacio, Metro Manila**

**Summary of Program of Implementation**

**Projects Calendared and Processed for the Month Broken Down by Mode of Procurement - Program of Implementation (In Number of Transaction)**

Indicators	Jan	Feb	Mar	1st Qtr	Apr	May	Jun	2nd Qtr	Jul	Aug	Sep	3rd Qtr	Oct	Nov	Dec	4th Qtr	Total
<b>Projects Calendared and Processed for the Month Broken Down by Mode of Procurement</b>																	
Public Bidding	0	5	0	5	0	0	0	0	0	0	0	0	0	0	0	0	5
Negotiated 53.9	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
<b>Totals</b>	<b>0</b>	<b>5</b>	<b>0</b>	<b>5</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>5</b>

**Projects Calendared and Processed for the Month Broken Down by Mode of Procurement - Program of Implementation (In Amount)**

Indicators	Jan	Feb	Mar	1st Qtr	Apr	May	Jun	2nd Qtr	Jul	Aug	Sep	3rd Qtr	Oct	Nov	Dec	4th Qtr	Total
Public Bidding	0	1,114,500,000.00	0	1,114,500,000.00	0	0	0	0	0	0	0	0	0	0	0	0	1,114,500,000.00
Negotiated 53.9	0	0	0	0.00	0	0	0	0.00	0	0	0	0.00	0	0	0	0.00	0.00
<b>Totals</b>	<b>0</b>	<b>1,114,500,000.00</b>	<b>0</b>	<b>1,114,500,000.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	<b>1,114,500,000.00</b>

Prepared by:

ROGELIO S VELANO  
 MAJ (FS) PA  
 Chief, PBB, OG1, PA

Approved by:

RHODERICK L PARALLAG  
 COL MNSA (INF) PA  
 AC of S for Personnel, G1