


Code (PAP)	Procurement Project	PMS/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	ABC (P#P)			Contract Cost (P#P)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)	
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Total							MOOE	CO	Total	MOOE	CO	Sub/Opn of Bids				Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
PROCUREMENT ACTIVITIES																																	
1	5-02-05-020-01	TE-MOBILE	11HSC	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	30 Jan 24	30 Jan 24	30 Jan 24	N/A	N/A	30 Jan 24	30 Jan 24	19-Feb-24	21-Feb-24	21-Feb-24	MOOE	7,000.00	7,000.00	115CO	6,964.00	6,964.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2	5-02-05-020-01	TE-MOBILE	1101Bde	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	30 Jan 24	30 Jan 24	30 Jan 24	N/A	N/A	30 Jan 24	30 Jan 24	07-Feb-24	12-Feb-24	12-Feb-24	MOOE	6,000.00	6,000.00	115CO	5,965.00	5,965.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3	5-02-05-040-00	CABLE EXPENSE	1101Bde	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	30 Jan 24	30 Jan 24	30 Jan 24	N/A	N/A	30 Jan 24	30 Jan 24	07-Feb-24	12-Feb-24	12-Feb-24	MOOE	9,150.00	9,150.00	115CO	9,000.00	9,000.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
4	5-02-03-010-02	ICT OFFICE SUPPLIES	1101Bde	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	30 Jan 24	30 Jan 24	30 Jan 24	N/A	N/A	30 Jan 24	30 Jan 24	07-Feb-24	12-Feb-24	12-Feb-24	MOOE	6,500.00	6,500.00	115CO	6,320.00	6,320.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
5	5-02-03-010-00	OFFICE SUPPLIES	1101Bde	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	30 Jan 24	30 Jan 24	30 Jan 24	N/A	N/A	30 Jan 24	30 Jan 24	07-Feb-24	12-Feb-24	12-Feb-24	MOOE	13,500.00	13,500.00	115CO	13,150.00	13,150.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
6	5-02-03-080-00	MEDICAL SUPPLIES	1101Bde	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	30 Jan 24	30 Jan 24	30 Jan 24	N/A	N/A	30 Jan 24	30 Jan 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	30,000.00	30,000.00	115CO	29,676.00	29,676.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
7	5-02-02-010-01	TRAINING SUPPLIES	45IB	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	30 Jan 24	30 Jan 24	30 Jan 24	N/A	N/A	30 Jan 24	30 Jan 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	30,000.00	30,000.00	115CO	29,675.00	29,675.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
8	5-02-03-210-03	ICT-SE	1103Bde	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	30 Jan 24	30 Jan 24	30 Jan 24	N/A	N/A	30 Jan 24	30 Jan 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	25,000.00	25,000.00	115CO	24,750.00	24,750.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
9	5-02-03-010-00	OFFICE SUPPLIES	1103Bde	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	30 Jan 24	30 Jan 24	30 Jan 24	N/A	N/A	30 Jan 24	30 Jan 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	40,000.00	40,000.00	115CO	39,690.00	39,690.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10	5-02-05-020-01	TE-MOBILE	35IB	NO	Negotiated 53.9	N/A	30 Jan 24	N/A	1 Feb 24	1 Feb 24	1 Feb 24	N/A	N/A	1 Feb 24	1 Feb 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	10,000.00	10,000.00	115CO	9,950.00	9,950.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
11	5-02-03-990-00	OTHER SUPPLIES	35IB	NO	Negotiated 53.9	N/A	30 Jan 24	N/A	1 Feb 24	1 Feb 24	1 Feb 24	N/A	N/A	1 Feb 24	1 Feb 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	19,530.00	19,530.00	115CO	19,150.00	19,150.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
12	5-02-03-010-00	OFFICE SUPPLIES	35IB	NO	Negotiated 53.9	N/A	30 Jan 24	N/A	1 Feb 24	1 Feb 24	1 Feb 24	N/A	N/A	1 Feb 24	1 Feb 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	23,500.00	23,500.00	115CO	23,059.00	23,059.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
13	5-0203-070-00	DRUGS & MEDICINES	1103Bde	NO	Negotiated 53.9	N/A	30 Jan 24	N/A	1 Feb 24	1 Feb 24	1 Feb 24	N/A	N/A	1 Feb 24	1 Feb 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	10,000.00	10,000.00	115CO	9,755.00	9,755.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
14	5-02-05-020-01	TE-MOBILE	1103Bde	NO	Negotiated 53.9	N/A	30 Jan 24	N/A	1 Feb 24	1 Feb 24	1 Feb 24	N/A	N/A	1 Feb 24	1 Feb 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	10,000.00	10,000.00	115CO	9,880.00	9,880.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
15	5-02-99-030-00	GROCERY ITEMS	45IB	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	2 Feb 24	2 Feb 24	2 Feb 24	N/A	N/A	2 Feb 24	2 Feb 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	74,500.00	74,500.00	115CO	74,091.00	74,091.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
16	5-02-02-010-01	TRAINING SUPPLIES	21IB	NO	Negotiated 53.9	N/A	31 Jan 24	N/A	1 Feb 24	1 Feb 24	1 Feb 24	N/A	N/A	1 Feb 24	1 Feb 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	20,000.00	20,000.00	115CO	19,560.00	19,560.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
17	5-02-03-210-09	MIL_POL_SEC-SE	21IB	NO	Negotiated 53.9	N/A	31 Jan 24	N/A	1 Feb 24	1 Feb 24	1 Feb 24	N/A	N/A	1 Feb 24	1 Feb 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	32,500.00	32,500.00	115CO	32,050.00	32,050.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
18	5-02-02-010-02	ICT TRAINING SUPPLIES	100IB	NO	Negotiated 53.9	N/A	31 Jan 24	N/A	1 Feb 24	1 Feb 24	1 Feb 24	N/A	N/A	1 Feb 24	1 Feb 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	11,550.00	11,550.00	115CO	11,435.00	11,435.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
19	5-02-03-990-00	OTHER SUPPLIES	100IB	NO	Negotiated 53.9	N/A	31 Jan 24	N/A	1 Feb 24	1 Feb 24	1 Feb 24	N/A	N/A	1 Feb 24	1 Feb 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	42,500.00	42,500.00	115CO	42,060.00	42,060.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
20	5-02-02-010-01	TRAINING SUPPLIES	100IB	NO	Negotiated 53.9	N/A	31 Jan 24	N/A	1 Feb 24	1 Feb 24	1 Feb 24	N/A	N/A	1 Feb 24	1 Feb 24	09-Feb-24	16-Feb-24	16-Feb-24	MOOE	23,100.00	23,100.00	115CO	22,540.00	22,540.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
21	5-02-99-030-00	GROCERY ITEMS	1101Bde	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	2 Feb 24	2 Feb 24	2 Feb 24	N/A	N/A	2 Feb 24	2 Feb 24	15-Feb-24	20-Feb-24	20-Feb-24	MOOE	356,800.00	356,800.00	115CO	355,900.00	355,900.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22	5-02-03-990-00	OTHER SUPPLIES	1101Bde	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	2 Feb 24	2 Feb 24	2 Feb 24	N/A	N/A	2 Feb 24	2 Feb 24	15-Feb-24	20-Feb-24	20-Feb-24	MOOE	55,000.00	55,000.00	115CO	54,470.00	54,470.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
23	5-02-02-010-01	TRAINING SUPPLIES	1103Bde	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	2 Feb 24	2 Feb 24	2 Feb 24	N/A	N/A	2 Feb 24	2 Feb 24	15-Feb-24	20-Feb-24	20-Feb-24	MOOE	65,000.00	65,000.00	115CO	64,300.00	64,300.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
24	5-02-99-030-00	GROCERY ITEMS	41IB	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	2 Feb 24	2 Feb 24	2 Feb 24	N/A	N/A	2 Feb 24	2 Feb 24	15-Feb-24	20-Feb-24	20-Feb-24	MOOE	58,500.00	58,500.00	115CO	57,960.00	57,960.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
25	5-02-13-050-01	(RM) OTHER MACHINERY	41IB	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	2 Feb 24	2 Feb 24	2 Feb 24	N/A	N/A	2 Feb 24	2 Feb 24	15-Feb-24	20-Feb-24	20-Feb-24	MOOE	70,000.00	70,000.00	115CO	69,440.00	69,440.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
26	5-02-02-010-01	TRAINING SUPPLIES	41IB	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	2 Feb 24	2 Feb 24	2 Feb 24	N/A	N/A	2 Feb 24	2 Feb 24	15-Feb-24	20-Feb-24	20-Feb-24	MOOE	90,000.00	90,000.00	115CO	89,490.00	89,490.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
27	5-02-99-030-00	GROCERY ITEMS	100IB	NO	Negotiated 53.9	N/A	29 Jan 24	N/A	2 Feb 24	2 Feb 24	2 Feb 24	N/A	N/A	2 Feb 24	2 Feb 24	15-Feb-24	20-Feb-24	20-Feb-24	MOOE	132,650.00	132,650.00	115CO	132,065.00	132,065.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
28	5-02-13-040-01	CONSTRUCTION SUPPLIES (RMB)	1103Bde	NO	Negotiated 53.9	N/A	1 Feb 24	N/A	5 Feb 24	5 Feb 24	5 Feb 24	N/A	N/A	5 Feb 24	5 Feb 24	15-Feb-24	20-Feb-24	20-Feb-24	MOOE	130,000.00	130,000.00	115CO	129,484.00	129,484.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
29	5-02-03-210-03	ICT-SE	21IB	NO	Negotiated 53.9	N/A	1 Feb 24	N/A	5 Feb 24	5 Feb 24	5 Feb 24	N/A	N/A	5 Feb 24	5 Feb 24	15-Feb-24	20-Feb-24	20-Feb-24	MOOE	195,000.00	195,000.00	115CO	194,350.00	194,350.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
30	5-02-99-030-00	GROCERY ITEMS	35IB	NO	Negotiated 53.9	N/A	1 Feb 24	N/A	5 Feb 24	5 Feb 24	5 Feb 24	N/A	N/A	5 Feb 24	5 Feb 24	15-Feb-24	20-Feb-24	20-Feb-24	MOOE	331,530.00	331,530.00	115CO	330,601.00	330,601.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31	5-02-02-010-01	TRAINING SUPPLIES	35IB	NO	Negotiated 53.9	N/A	1 Feb 24	N/A	5 Feb 24	5 Feb 24	5 Feb 24	N/A	N/A	5 Feb 24	5 Feb 24	16-Feb-24	21-Feb-24	21-Feb-24	MOOE	120,000.00	120,000.00	115CO	119,370.00	119,370.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
32	5-02-99-030-00	GROCERY ITEMS	1103Bde	NO	Negotiated 53.9	N/A	1 Feb 24	N/A	5 Feb 24	5 Feb 24	5 Feb 24	N/A	N/A	5 Feb 24	5 Feb 24	16-Feb-24	21-Feb-24	21-Feb-24	MOOE	350,000.00	350,000.00	115CO	349,340.00	349,340.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
33	5-02-13-060-01	VEHICLE PARTS & ACC	1103Bde	NO	Negotiated 53.9	N/A	1 Feb 24	N/A	5 Feb 24	5 Feb 24	5 Feb 24	N/A	N/A	5 Feb 24	5 Feb 24	16-Feb-24	21-Feb-24	21-Feb-24	MOOE	120,000.00	120,000.00	115CO	119,445.00	119,445.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
34	5-02-13-040-99	CONSTRUCTION SUPPLIES (RMOS)	41IB	NO	Negotiated 53.9	N/A	1 Feb 2																										

235	5-02-03-210-03	ICT-SE	32IB	NO	Negotiated 03.9	N/A	30 Apr 24	N/A	29 Apr 24	30 Apr 24	30 Apr 24	N/A	N/A	30 Apr 24	30 Apr 24	03-May-24	07-May-24	07-May-24	MOOE	40,000.00	40,000.00	115CO	39,500.00	39,500.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
236	5-02-13-050-01	OTHER MACHINERY (RM)	1103Bde	NO	Negotiated 03.9	N/A	30 Apr 24	N/A	29 Apr 24	30 Apr 24	30 Apr 24	N/A	N/A	30 Apr 24	30 Apr 24	03-May-24	07-May-24	07-May-24	MOOE	30,000.00	30,000.00	115CO	29,650.00	29,650.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
237	5-02-03-060-00	MEDICAL SUPPLIES	112DRC	NO	Negotiated 03.9	N/A	30 Apr 24	N/A	29 Apr 24	30 Apr 24	30 Apr 24	N/A	N/A	30 Apr 24	30 Apr 24	03-May-24	07-May-24	07-May-24	MOOE	15,000.00	15,000.00	115CO	14,620.00	14,620.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
238	5-02-03-210-09	MIL_POL_SEC-SE	112DRC	NO	Negotiated 03.9	N/A	30 Apr 24	N/A	29 Apr 24	30 Apr 24	30 Apr 24	N/A	N/A	30 Apr 24	30 Apr 24	03-May-24	07-May-24	07-May-24	MOOE	2,500.00	2,500.00	115CO	2,380.00	2,380.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
239	5-02-03-210-03	ICT-SE	112DRC	NO	Negotiated 03.9	N/A	30 Apr 24	N/A	29 Apr 24	30 Apr 24	30 Apr 24	N/A	N/A	30 Apr 24	30 Apr 24	03-May-24	07-May-24	07-May-24	MOOE	25,000.00	25,000.00	115CO	24,650.00	24,650.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
240	5-02-99-070-01	ICT SOFTWARE	112DRC	NO	Negotiated 03.9	N/A	30 Apr 24	N/A	29 Apr 24	30 Apr 24	30 Apr 24	N/A	N/A	30 Apr 24	30 Apr 24	03-May-24	07-May-24	07-May-24	MOOE	3,500.00	3,500.00	115CO	3,350.00	3,350.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
241	5-02-03-990-00	OTHER SUPPLIES	112DRC	NO	Negotiated 03.9	N/A	3 May 24	N/A	29 Apr 24	3 May 24	3 May 24	N/A	N/A	3 May 24	3 May 24	13-May-24	17-May-24	17-May-24	MOOE	55,750.00	55,750.00	115CO	55,250.00	55,250.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
242	5-02-02-010-01	TRAINING SUPPLIES	1103Bde	NO	Negotiated 03.9	N/A	3 May 24	N/A	2 May 24	3 May 24	3 May 24	N/A	N/A	3 May 24	3 May 24	13-May-24	17-May-24	17-May-24	MOOE	41,000.00	41,000.00	115CO	40,620.00	40,620.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
243	5-02-13-060-01	VEHICLE PARTS & ACC	112DRC	NO	Negotiated 03.9	N/A	3 May 24	N/A	2 May 24	3 May 24	3 May 24	N/A	N/A	3 May 24	3 May 24	13-May-24	17-May-24	17-May-24	MOOE	7,500.00	7,500.00	115CO	7,335.00	7,335.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
244	5-02-03-210-03	ICT-SE	1101Bde	NO	Negotiated 03.9	N/A	3 May 24	N/A	2 May 24	3 May 24	3 May 24	N/A	N/A	3 May 24	3 May 24	13-May-24	17-May-24	17-May-24	MOOE	28,400.00	28,400.00	115CO	28,000.00	28,000.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
245	5-02-03-050-07	COMMO EQUIPMENT-SE	1103Bde	NO	Negotiated 03.9	N/A	3 May 24	N/A	2 May 24	3 May 24	3 May 24	N/A	N/A	3 May 24	3 May 24	13-May-24	17-May-24	17-May-24	MOOE	20,000.00	20,000.00	115CO	19,640.00	19,640.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
246	5-02-03-210-03	ICT-SE	1101Bde	NO	Negotiated 03.9	N/A	3 May 24	N/A	2 May 24	3 May 24	3 May 24	N/A	N/A	3 May 24	3 May 24	13-May-24	17-May-24	17-May-24	MOOE	25,000.00	25,000.00	115CO	24,650.00	24,650.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
247		CONSTRUCTION SUPPLIES (RMB)	11DTS	NO	Negotiated 03.9	N/A	6 May 24	N/A	2 May 24	6 May 24	6 May 24	N/A	N/A	6 May 24	6 May 24	21-May-24	24-May-24	24-May-24	MOOE	90,000.00	90,000.00	115CO	89,480.00	89,480.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
248	5-02-13-060-01	VEHICLE PARTS & ACC	1103Bde	NO	Negotiated 03.9	N/A	6 May 24	N/A	2 May 24	6 May 24	6 May 24	N/A	N/A	6 May 24	6 May 24	21-May-24	24-May-24	24-May-24	MOOE	120,000.00	120,000.00	115CO	119,495.00	119,495.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
249	5-02-02-010-02	ICT TRAINING SUPPLIES	1103Bde	NO	Negotiated 03.9	N/A	7 May 24	N/A	6 May 24	7 May 24	7 May 24	N/A	N/A	7 May 24	7 May 24	21-May-24	24-May-24	24-May-24	MOOE	20,000.00	20,000.00	115CO	19,560.00	19,560.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
250	5-02-03-210-03	ICT-SE	104IB	NO	Negotiated 03.9	N/A	8 May 24	N/A	7 May 24	8 May 24	8 May 24	N/A	N/A	8 May 24	8 May 24	21-May-24	24-May-24	24-May-24	MOOE	35,000.00	35,000.00	115CO	34,540.00	34,540.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
251	5-02-03-210-01	OTHER MACHINERY-SE	104IB	NO	Negotiated 03.9	N/A	13 May 24	N/A	9 May 24	13 May 24	13 May 24	N/A	N/A	13 May 24	13 May 24	21-May-24	24-May-24	24-May-24	MOOE	98,900.00	98,900.00	115CO	98,360.00	98,360.00	115CO	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																			
																				Total Allotted Budget of Procurement Activities		19,821,808.00																															
																				Total Contract Price of Procurement Activities Conducted		19,417,882.00																															
																				Total Savings (Total Allotted Budget - Total Contract Price)		403,926.00																															


Prepared By:


Alveren F Dumajel
 SSg (MI) PA
 Chief Clerk


Certified Correct By:


ROBERT R. RELATIVO
 MAJ (OS) PA
 Deputy, G4

Noted By:


COL NIDA P GUTIERREZ (CE) PA
 AC of S for Logistics, G4

APPROVED:


MGEN IGNATIUS N PATRIMONIO PA
 COMMANDER, 11ID, PA