

*Army Vision: "By 2028, a world-class Army that is a source of national pride."*



HEADQUARTERS  
PHILIPPINE ARMY  
OFFICE OF THE PHILIPPINE ARMY BIDS AND AWARDS COMMITTEE  
Fort Andres Bonifacio, Metro Manila



14 February 2019

SUBJECT: Justification/s

TO: Commanding General, PA  
Post  
Attn: AC of S for Logs, G4

1. Reference: Undated AO25 Secretariat Directive.
2. Per above reference, forwarded is the justification/s being issued in response to the non-compliance of posting following the format of the attached items on the PhilGEPS website duly signed by the Chairman, PABAC.
3. In this connection, request representation to CG, PA for his signature on the said justification prior to submission to AO25.
4. For favorable action.

**FOR THE CHAIRPERSON**

**ELMAR C. DALOPE**  
Major (CE) PA  
Head Secretariat



*Honor. Patriotism. Duty.*

**RN: PABAC/Opn/ 02-28-01-2019**



**HEADQUARTERS  
PHILIPPINE ARMY  
OFFICE OF THE PHILIPPINE ARMY BIDS AND AWARDS COMMITTEE  
Fort Andres Bonifacio, Metro Manila**



The justification/s being issued in response to the non-compliance of posting of the following items on the PhilGEPS website:

Reference Number	Notice Title	Line Item ID	Notice Status	Award Status (NOA)	Remarks
4998699	ENG'G PABAC 009-17 Procurement of 3-units 500 KVA Capacity GENSET (OCS Mess Hall-32 mtrs, Admin Bldg-33 and CSSS Bldg-60 mtrs)	NULL	Awarded	Jan 8,2018	Submitted to 112CO on 28 Dec 2018 for issuance of NOA while waiting of funds.
5421751	ORD PABAC 003-18 Lot 2 13,648,578 Ctg 5.56x45mm, Ball, SS109	NULL	Awarded	Nov 29,2018	Waiting for Notice to Proceed (NTP)
5435635	QM PABAC 018 -18 Procurement of 16,332 ea Towel, Bath, Cotton, OD	NULL	Awarded	Oct 01,2018	Waiting for Notice to Proceed (NTP)
5435691	QM PABAC 022-18 Procurement of 9,487 ea Pack, Jungle, Nylon/Camouflage	NULL	Awarded	Sep 01,2018	Waiting for Notice to Proceed (NTP)
5453934	QM PABAC 030-18 Procurement of 102 set Frame Type Tent	NULL	Awarded	Sep 25,2019	Waiting for Notice to Proceed (NTP)
5453955	QM PABAC 031 -18 Procurement of 102,478 ea T-Shirt Raglan, Round Neck, Cotton, OD	NULL	Awarded	Oct 01,2018	Waiting for Notice to Proceed (NTP)
5479711	ORD PABAC 011-18 LOT 1 5,875 rds Ctg, 105mm, HE with Fuze	NULL	Closed		Waiting for Notice of Award (NOA)
5480295	ORD PABAC 015-18 LOT 4 16,500 blks Chg Demo Blk 1 ¼ lb C4	NULL	Closed		Waiting for Notice of Award (NOA)
5470725	ORD PABAC 014-18 LOT1 Procurement of 299,462 ea Magazine Assembly (30 rds Cap/Alum) for Assault Rifle 5.56mm, M16 Series	NULL	Closed		Waiting for Notice of Award (NOA)
5482628	DNDQRF PABAC 005-17 Procurement of Medical Items for DNDQRF Project (REBID)	NULL	Awarded	Oct 11,2018	Waiting for Notice to Proceed (NTP)
5490968	ORD (Motorcycle) PABAC 010-18 Procurement of 231 units, Standard Motorcycles for the Philippine Army	NULL	Awarded	Nov 07,2018	Waiting for Notice to Proceed (NTP)
5490972	MED PABAC 003-18 Lot 1: OB GYNE and Delivery Room, Pediatric, Medical , Operating Room Equipment	NULL	Awarded	Oct 11,2018	Waiting for Notice to Proceed (NTP)
5490975	MED PABAC 003-18 Lot 2: Radiologic and Sonologic Equipment	NULL	Awarded	Oct 11,2018	Waiting for Notice to Proceed (NTP)
5491035	ORD PABAC 012-18 Procurement of One (1) Lot Spares for KM250	NULL	Awarded	Jan 11,2019	Waiting for Notice to Proceed (NTP)
5491043	ORD PABAC 01-18 Procurement of One (1) Lot KM450/451 Spare Parts	NULL	Awarded	Jan 11,2019	Waiting for Notice to Proceed (NTP)
5517068	ORD PABAC 005-18 Lot1 2,094 rds Ctg, 105mm, Illum	NULL	Closed		Waiting for Notice of Award (NOA)
5529404	SIG PABAC 001-18 Supply and Delivery of Rechargeable Lithium-Ion Batteries: Four Hundred Pieces (400) for Harris Manpack Radio and One Thousand One Hundred Eighty-	NULL	Awarded	Dec 14, 2018	Waiting for Notice to Proceed (NTP)
5550579	QM PABAC 021-18 Procurement of 15,204 prs Suit, Camouflage, Ripstop Weave, 100% Cotton, PDA	NULL	Awarded	Oct 16, 2018	Waiting for Notice to Proceed (NTP)
5591582	ORD PABAC 03-18 LOT4 - 5,745,000 Ctg, 7.62mmx51mm, Ball, Linked	NULL	Awarded	Dec 12,2018	Waiting for Notice to Proceed (NTP)
5591633	ORD PABAC 04-18 LOT1 - 123,500 rds Ctg, 40mm, HE	NULL	Awarded	Dec 13,2018	Waiting for Notice to Proceed (NTP)

5591743	ORD PABAC 07-18 230,000 rds Ctg, 7.62x51mm, Match Linked (168 Grains) 1,042,500 rds Ctg, 9x19mm, Match (124 Grains) 43,500 rds Ctg, 5.56x45mm, Match (52 Grains) 467,500 rds Ctg, 5.56x45mm, Match (6	NULL	Awarded	Dec 12,2018	Waiting for Notice to Proceed (NTP)
5592096	ORD PABAC 20-18 3,788 ea Barrel Assembly Php31,458,049.44 400 ea Bolt Carrier Assembly Php 2,392,000.00	NULL	Closed		Waiting for Notice of Award (NOA)
5592132	ORD PABAC 21-18 Procurement of Assault Rifles 5.56mm M4/AR-15 Platform 2,702 ea Assault Rifle 5.56mm M4/AR-15	NULL	Closed		Waiting for Notice of Award (NOA)
5614521	ORD PABAC 009â€18 Procurement of 3 units, Fire Trucks for the Philippine Army	NULL	Awarded	Jan 10,2019	Waiting for Notice to Proceed (NTP)
5644363	QM PABAC 036-18 Procurement of Various Batteries 235 pcs Battery, 2SMF 200 pcs Battery, 3SMF	NULL	Awarded	Jan 14,2019	Waiting for Notice to Proceed (NTP)
5644467	QM PABAC 040-18 Procurement of 75 sets PA Parachute Maneuverable Canopy, Model 1, Haribon	NULL	Closed		Waiting for Notice of Award (NOA)
5666398	QM PABAC 038-18 Procurement of 40,593 pairs Boots, Tropical, OD	NULL	Closed		Waiting for Notice of Award (NOA)
5666454	QM PABAC 023-18 Procurement of 8,032 ea Hydration Pack, 3L Capacity, PHILARPAT/OD	NULL	Awarded	Jan 14,2019	Waiting for Notice to Proceed (NTP)
5670437	ORD PABAC 008-18 Procurement of 2 units, Passenger Bus for the Philippine Army	NULL	Awarded	Jan 15,2020	Waiting for Notice to Proceed (NTP)
5687816	MED PABAC 004-18 Procurement of 500 kits Combat Life Saver (CLS) Kit	NULL	Closed		Waiting for Notice of Award (NOA)
5721771	SIG PABAC 002 18 Supply and Delivery of Nine Hundred Eighty (980) Pieces Battery Case And 18 Others	NULL	Awarded	Jan 09, 2019	Waiting for Notice to Proceed (NTP)
5721855	ENGPABAC 006-18 Supply and Delivery of Materials for the Enhancement of HPA Grandstand Extension at Fort Bonifacio, Metro Manila	NULL	Closed		Waiting for Notice of Award (NOA)
5721872	ENG PABAC 007-18 Supply and Delivery of Materials for the Libingan ng mga Bayani Ground Development (Perimeter Fence) at Fort Bonifacio, Metro Manila	NULL	Closed		Waiting for Notice of Award (NOA)
5721897	ENG PABAC 008-18 Supply and Delivery of Materials for the Pipe Laying of HDPE Pipe at LNMB, Fort Bonifacio, Metro Manila	NULL	Closed		Waiting for Notice of Award (NOA)
5726842	Procurement of Various Small Arms Ammunition ORD PABAC 03-18 LOT1 13,230,000 rds Ctg, 5.56mmx45mm, Ball, M193	NULL	Closed		Waiting for Notice of Award (NOA)
5726907	Procurement of Various Small Arms Ammunition (ORD PABAC 25-18) 3,305,555 rds Ctg, 5.56x45mm, Ball, M855/SS109	NULL	Closed		Waiting for Notice of Award (NOA)
5726966	ORD PABAC 24-18 Procurement of 24,247 rds RPG, 40mm, HE,	NULL	Closed		Waiting for Notice of Award (NOA)
5756168	QM PABAC 014-18 Procurement of 9,028 each Bag, Extendable, PHILARPAT	NULL	Closed		Waiting for Notice of Award (NOA)
5756256	QM PABAC 042-18 Procurement of 7,500 sets Military Ballistic Protective Eyewear, Spectacles	NULL	Closed		Waiting for Notice of Award (NOA)
5756316	QM PABAC 032-18 Procurement of 962 pcs Bag, Deployment, OD	NULL	Awarded	Dec 27,2018	Waiting for Notice to Proceed (NTP)

5756336	QM PABAC 037-18 Procurement of 10,185 prs Boots Combat for Field Use	NULL	Closed		Waiting for Notice of Award (NOA)
5779289	QM PABAC 039-18 Procurement of Various Tires 332 ea Tires, 265/65 R17 204 ea Tires, 205/65 R15	NULL	Awarded	Jan 09, 2019	Waiting for Notice to Proceed (NTP)
5800907	SIG PABAC 005-18 Procurement of 3,200 ea Zimbra License Deployment Implementation & Technical Support Services	NULL	Closed		Waiting for Notice of Award (NOA)
5800711	SFRA PABAC 001-18 Repair and Maintenance of five (5) Engine and three (3) Hull of Airboats for SFRA Philippine Army	NULL	Closed		Waiting for Notice of Award (NOA)
5814616	SIG PABAC 006-18 Procurement of Various UHF Commercial Radios Lot1 - Five Hundred Four (504) Sets UHF Handheld Radios	NULL	Awarded	Jan 15, 2019	Waiting for Notice to Proceed (NTP)
5814765	ORD PABAC 004-18 Procurement of 40mm Ammunition Lot2 - 9,650 (rds) Ctg, 40mmx53, HEDP, Linked	NULL	Closed		Waiting for Notice of Award (NOA)
5814837	ORD PABAC 05-18 Procurement of Artillery Ammunition Lot2 - 3,000 rds Projectile, 155mm, HE	NULL	Closed		Waiting for Notice of Award (NOA)
5814890	ORD PABAC 006-18 Procurement of Various Small Arms Ammunition Lot1 - 615,000 (rds) Ctg, Cal .45, Ball & 2,100,000 (rds) Ctg, 9x19mm, Ball	NULL	Closed		Waiting for Notice of Award (NOA)
5814988	ORD PABAC 006-18 Lot2 - 1,837,445 (rds) Ctg, 5.56mm, Blank	NULL	Closed		Waiting for Notice of Award (NOA)
5820270	QM PABAC 046-18 Procurement of 16,000 each Pants Shorts, Polyester, OD	NULL	Awarded	Jan 14, 2019	Waiting for Notice to Proceed (NTP)
5820327	QM PABAC 047 -18 Procurement of 16,000 each T-Shirt Raglan, Round Neck, Cotton, OD	NULL	Awarded	Jan 14, 2019	Waiting for Notice to Proceed (NTP)
5820369	QM PABAC 048-18 Procurement of 8,000 each Lousy Hat, Camouflage	NULL	Awarded	Jan 14, 2019	Waiting for Notice to Proceed (NTP)
5843501	ENG PABAC 015-18 Construction of Repair and Enhancement of Enlisted Personnel Barracks Two (2) Storey of HQS FCPA at Fort Bonifacio, Metro Manila	NULL	Awarded	Jan 17, 2019	Waiting for Notice to Proceed (NTP)
5851202	ORD PABAC 027-18 Procurement of Small Arms Ammunition 1,201,200 rds Ctg, 7.62x51mm,Ball	NULL	Closed		Waiting for Notice of Award (NOA)
5862416	QM PABAC 001-19 Procurement of 17,936 each Army Athletic Uniform Alpha	NULL	Closed		Waiting for Notice of Award (NOA)
5862465	QM PABAC 002-19 Procurement of 8,754 each Backpack, Tactical	NULL	Closed		Waiting for Notice of Award (NOA)
5862534	QM PABAC 003-19 Procurement of 5,811 each Bag, Sleeping, OD	NULL	Closed		Waiting for Notice of Award (NOA)
5862607	QM PABAC 004-19 Procurement of 8,529 each Bar, Mosquito, Polyester, Warp Knit, OD	NULL	Closed		Waiting for Notice of Award (NOA)
5862739	QM PABAC 005-19 Procurement of 8,529 each Bed Sheet, White	NULL	Closed		Waiting for Notice of Award (NOA)
5862784	QM PABAC 006-19 Procurement of 8,579 each Blanket, OD	NULL	Closed		Waiting for Notice of Award (NOA)
5863158	QM PABAC 007-19 Procurement of 5,661 each Flash Light, OD	NULL	Closed		Waiting for Notice of Award (NOA)
5863210	QM PABAC 008-19 Procurement of 205 each Bed, Double, Deck, Steel	NULL	Closed		Waiting for Notice of Award (NOA)
5863273	QM PABAC 009-19 Procurement of 10,544 each Hydration Pack, 3L Capacity, PHILARPAT/OD	NULL	Closed		Waiting for Notice of Award (NOA)

5879054	ENG PABAC 009-18 Supply and Delivery of Materials and Amenities for the Enhancement of 1301st Dental Detachment at CGSC Building, Fort Bonifacio, Metro Manila	NULL	Closed		Waiting for Notice of Award (NOA)
5879110	ENG PABAC 011-18 Supply and Delivery of Materials for the Construction of Emergency and Delivery Rooms at Camp Elias Angeles Station Hospital, 9ID,PA Camarines Sur	NULL	Closed		Waiting for Notice of Award (NOA)


IN WITNESS WHEREOF, we have hereunto affixed our signatures on the 31st day of January 2019 at Fort Bonifacio, Taguig City.

Signed by:



ROBERT M AREVALO  
MGEN                      AFP  
BAC, Chairperson

Noted by:



MACAIROG S ALBERTO  
LTGEN                      AFP  
Head of Procuring Entity  
*Jul*

*Army Vision: "By 2028, a world-class Army that is a source of national pride."*



HEADQUARTERS  
PHILIPPINE ARMY  
OFFICE OF THE PHILIPPINE ARMY BIDS AND AWARDS COMMITTEE  
Fort Andres Bonifacio, Metro Manila



28 January 2019

SUBJECT: Justification/s being issued response to the non-compliance

TO: AC of S for Logistics, G4  
(Attn: C, SAMB)

1. Forwarded is the justification/s being issued response to the non-compliance of posting of the following items on the PhilGEPS website duly signed by the Chairman, PABAC.
2. For Information and appropriate action.

**FOR THE CHAIRMAN**

A handwritten signature in blue ink, appearing to read "ELMAR C DALOPE".

**ELMAR C DALOPE**  
Major (CE) PA  
Head Secretariat



**HEADQUARTERS  
PHILIPPINE ARMY  
OFFICE OF THE PHILIPPINE ARMY BIDS AND AWARDS COMMITTEE  
Fort Andres Bonifacio, Metro Manila**



The justification/s being issued in response to the non-compliance of posting of the following items on the PhilGEPS website:

Reference Number	Notice Title	Line Item ID	Notice Status	Award Status (NOA)	Remarks
4998699	ENG&™G PABAC 009-17 Procurement of 3-units 500KVA Capacity GENSET (OCS Mess Hall-32 mtrs, Admin Bldg-33 mtrs and CSSS Bldg-60 mtrs)	NULL	Awarded	Jan 08, 2018	Pending for approval of cancellation.
5421751	ORD PABAC 003-18 Lot 2 13,648,578 Ctg. 5.56x45mm, Ball, 55109	NULL	Awarded	Nov 29, 2018	Waiting for Notice to Proceed (NTP)
5435635	QM PABAC 018 -18 Procurement of 16,332 ea Towel, Bath, Cotton, OD	NULL	Awarded	Oct 01, 2018	Waiting for Notice to Proceed (NTP)
5435691	QM PABAC 022-18 Procurement of 9,487 ea Pack, Jungle, Nylon/Camouflage	NULL	Awarded	Sep 01, 2018	Waiting for Notice to Proceed (NTP)
5453934	QM PABAC 030-18 Procurement of 102 set Frame Type Tent	NULL	Awarded	Sep 25, 2018	Waiting for Notice to Proceed (NTP)
5453955	QM PABAC 031 -18 Procurement of 102,478 ea T-Shirt Raglan, Round Neck, Cotton, OD	NULL	Awarded	Oct 01, 2018	Waiting for Notice to Proceed (NTP)
5479711	ORD PABAC 011-18 LQT 1 5,875 rds Ctg. 105mm, HE with Fuze	NULL	Closed		Waiting for Notice of Award (NOA)
5480295	ORD PABAC 015-18 LOT 4 16,500 blks Chg Demo Blk 1 ¼ lb C4	NULL	Closed		Waiting for Notice of Award (NOA)
5470725	ORD PABAC 014-18 LQT1 Procurement of 299,462 ea Magazine Assembly (30 rds Cap/Alum) for Assault Rifle 5.56mm, M16 Series	NULL	Closed		Waiting for Notice of Award (NOA)
5482628	DNDQRF PABAC 005-17 Procurement of Medical Items for DNDQRF Project (REBID)	NULL	Awarded	Oct 11, 2018	Waiting for Notice to Proceed (NTP)
5490968	ORD (Motorcycle) PABAC 010&€"18 Procurement of 231 units, Standard Motorcycles for the Philippine Army	NULL	Awarded	Nov 07, 2018	Waiting for Notice to Proceed (NTP)
5490972	MED PABAC 003-18 Lot 1: OB GYNE and Delivery Room, Pediatric, Medical , Operating Room Equipment	NULL	Awarded	Oct 11, 2018	Waiting for Notice to Proceed (NTP)
5490975	MED PABAC 003-18 Lot 2: Radiologic and Sonologic Equipment	NULL	Awarded	Oct 11, 2018	Waiting for Notice to Proceed (NTP)
5491035	ORD PABAC 012-18 Procurement of One (1) Lot Spares for KM250	NULL	Awarded	Jan 11, 2019	Waiting for Notice to Proceed (NTP)
5491043	ORD PABAC 016&€"18 Procurement of One (1) Lot KM450/451 Spare Parts	NULL	Awarded	Jan 11, 2019	Waiting for Notice to Proceed (NTP)
5517068	ORD PABAC 005-18 Lot1 2,094 rds Ctg. 105mm, Illum	NULL	Closed		Waiting for Notice of Award (NOA)
5529404	SIG PABAC 001&€"18 Supply and Delivery of Rechargeable Lithium-Ion Batteries: Four Hundred Pieces (400) for Harris Manpack Radio and One Thousand One Hundred Eighty-Six Pieces (1186) for Harris Handheld	NULL	Awarded	Dec 14, 2018	Waiting for Notice to Proceed (NTP)
5550579	QM PABAC 021-18 Procurement of 13,204 prs Suit, Camouflage, Ripstop Weave, 100% Cotton, BDA	NULL	Awarded	Oct 16, 2018	Waiting for Notice to Proceed (NTP)
5591582	ORD PABAC 03-18 LOT4 - 5,745,000 Ctg. 7.62mmx51mm, Ball, Linked	NULL	Awarded	Dec 12, 2018	Waiting for Notice to Proceed (NTP)
5591633	ORD PABAC 04-18 LOT1 - 123,500 rds Ctg. 40mm, HE	NULL	Awarded	Dec 13, 2018	Waiting for Notice to Proceed (NTP)
5591743	ORD PABAC 07-18 230,000 rds Ctg. 7.62x51mm, Match Linked (168 Grains) 1,042,500 rds Ctg. 9x19mm, Match (124 Grains) 43,500 rds Ctg. 5.56x45mm, Match (52 Grains) 467,500 rds Ctg. 5.56x45mm, Match (6	NULL	Awarded	Dec 12, 2018	Waiting for Notice to Proceed (NTP)
5592095	ORD PABAC 20-18 3,788 ea Barrel Assembly Php31,458,049.44 400 ea Bolt Carrier Assembly Php 2,392,000.00	NULL	Closed		Waiting for Notice of Award (NOA)

5592132	ORD PABAC 21-18 Procurement of Assault Rifles 5.56mm M4/AR-15 Platform 2,702 ea Assault Rifle 5.56mm M4/AR-15	NULL	Closed		Waiting for Notice of Award (NOA)
5614521	ORD PABAC 009&C"18 Procurement of 3 units, Fire Trucks for the Philippine Army	NULL	Awarded	Jan 10, 2019	Waiting for Notice to Proceed (NTP)
5644363	QM PABAC 036-18 Procurement of Various Batteries 235 pcs Battery, 2SMF 200 pcs Battery, 3SMF	NULL	Awarded	Jan 14, 2019	Waiting for Notice to Proceed (NTP)
5644467	QM PABAC 040-18 Procurement of 75 sets PA Parachute Maneuverable Canopy, Model 1, &CceHaribon&C	NULL	Closed		Waiting for Notice of Award (NOA)
5666398	QM PABAC 038-18 Procurement of 40,593 pairs Boots, Tropical, OD	NULL	Closed		Waiting for Notice of Award (NOA)
5666454	QM PABAC 023-18 Procurement of 8,032 ea Hydration Pack, 3L Capacity, PHILARPAT/OD	NULL	Awarded	Jan 14, 2019	Waiting for Notice to Proceed (NTP)
5670437	ORD PABAC 008&C"18 Procurement of 2 units, Passenger Bus for the Philippine Army	NULL	Awarded	Jan 15, 2019	Waiting for Notice of Award (NOA)
5687816	MED PABAC 004-18 Procurement of 500 kits Combat Life Saver (CLS) Kit	NULL	Closed		Waiting for Notice of Award (NOA)
5721771	SIG PABAC 002 &C" 18 Supply and Delivery of Nine Hundred Eighty (980) Pieces Battery Case And 18 Others	NULL	Awarded	Jan 09, 2019	Waiting for Notice to Proceed (NTP)
5721804	SIG PABAC 003 &C" 18 Supply and Delivery of Two Hundred Sixty-Three (263) Pieces of Handset H-189GR for Tactical Radios	NULL	Awarded	Jan 09, 2019	Waiting for Notice to Proceed (NTP)
5721855	ENG&C"MG PABAC 006-18 Supply and Delivery of Materials for the Enhancement of HPA Grandstand Extension at Fort Bonifacio, Metro Manila	NULL	Closed		Waiting for Notice of Award (NOA)
5721872	ENG&C"MG PABAC 007-18 Supply and Delivery of Materials for the Libingan ng mga Bayani Ground Development (Perimeter Fence) at Fort Bonifacio, Metro Manila	NULL	Closed		Waiting for Notice of Award (NOA)
5721897	ENG&C"MG PABAC 008-18 Supply and Delivery of Materials for the Pipe Laying of HDPE Pipe at LNMB, Fort Bonifacio, Metro Manila	NULL	Closed		Waiting for Notice of Award (NOA)
5726842	Procurement of Various Small Arms Ammunition ORD PABAC 03-18 LOT1 13,230,000 rds Ctg. 5.56mmx45mm, Ball, M193	NULL	Closed		Waiting for Notice of Award (NOA)
5726907	Procurement of Various Small Arms Ammunition (ORD PABAC 25-18) 3,305,555 rds Ctg. 5.56x45mm, Ball, M855/SS109	NULL	Closed		Waiting for Notice of Award (NOA)
5726966	ORD PABAC 24-18 Procurement of 24,247 rds RPG, 40mm, HE,	NULL	Closed		Waiting for Notice of Award (NOA)
5756168	QM PABAC 014-18 Procurement of 9,028 each Bag, Extendable, PHILARPAT	NULL	Closed		Waiting for Notice of Award (NOA)
5756256	QM PABAC 042-18 Procurement of 7,500 sets Military Ballistic Protective Eyewear, Spectacles	NULL	Closed		Waiting for Notice of Award (NOA)
5756316	QM PABAC 032-18 Procurement of 962 pcs Bag, Deployment, OD	NULL	Awarded	Dec 27, 2018	Waiting for Notice to Proceed (NTP)
5756336	QM PABAC 037-18 Procurement of 10,185 prs Boots Combat for Field Use	NULL	Closed		Waiting for Notice to Proceed (NTP)
5779289	QM PABAC 039-18 Procurement of Various Tires 332 ea Tires, 265/65 R17 204 ea Tires, 205/65 R15	NULL	Awarded	Jan 09, 2019	Waiting for Notice to Proceed (NTP)
5800907	SIG PABAC 005-18 Procurement of 3,200 ea Zimbra License Deployment Implementation & Technical Support Services	NULL	Closed		Waiting for Notice of Award (NOA)
5800711	SFRA PABAC 001&C"18 Repair and Maintenance of five (5) Engine and three (3) Hull of Airboats for SFRA Philippine Army	NULL	Closed		Waiting for Notice of Award (NOA)
5814616	SIG PABAC 006-18 Procurement of Various UHF Commercial Radios Lot 1 - Five Hundred Four (504) Sets UHF Handheld Radios	NULL	Awarded	Jan 15, 2019	Waiting for Notice to Proceed (NTP)
5814765	ORD PABAC 004-18 Procurement of 40mm Ammunition Lot2 - 9,650 (rds) Ctg. 40mmx53, HEDP, Linked	NULL	Closed		Waiting for Notice of Award (NOA)



5814837	ORD PABAC 05-18 Procurement of Artillery Ammunition Lot2 - 3,000 rds Projectile, 155mm, HE	NULL	Closed		Waiting for Notice of Award (NOA)
5814890	ORD PABAC 006-18 Procurement of Various Small Arms Ammunition Lot1 - 615,000 (rds) Ctg. Cal.45, Ball & 2,100,000 (rds) Ctg. 9x19mm, Ball	NULL	Closed		Waiting for Notice of Award (NOA)
5814988	ORD PABAC 006-18 Lot2 - 1,837,445 (rds) Ctg. 5.56mm, Blank	NULL	Closed		Waiting for Notice of Award (NOA)
5820270	QM PABAC 046-18 Procurement of 16,000 each Pants Shorts, Polyester, OD	NULL	Awarded	Jan 14, 2019	Waiting for Notice to Proceed (NTP)
5820327	QM PABAC 047-18 Procurement of 16,000 each T-Shirt Raglan, Round Neck, Cotton, OD	NULL	Awarded	Jan 14, 2019	Waiting for Notice to Proceed (NTP)
5820369	QM PABAC 048-18 Procurement of 8,000 each Lousy Hat, Camouflage	NULL	Awarded	Jan 14, 2019	Waiting for Notice to Proceed (NTP)
5843501	ENG&E™G PABAC 015&E™18 Construction of Repair and Enhancement of Enlisted Personnel Barracks Two (2) Storey of HQS FCPA at Fort Bonifacio, Metro Manila	NULL	Awarded	Jan 17, 2019	Waiting for Notice to Proceed (NTP)
5851202	ORD PABAC 027-18 Procurement of Small Arms Ammunition 1,201,200 rds Ctg. 7.62x51mm, Ball	NULL	Closed		Waiting for Notice to Proceed (NTP)
5862416	QM PABAC 001-19 Procurement of 17,936 each Army Athletic Uniform Alpha	NULL	Closed		Waiting for Notice of Award (NOA)
5862465	QM PABAC 002-19 Procurement of 8,754 each Backpack, Tactical	NULL	Closed		Waiting for Notice of Award (NOA)
5862534	QM PABAC 003-19 Procurement of 5,811 each Bag, Sleeping, OD	NULL	Closed		Waiting for Notice of Award (NOA)
5862607	QM PABAC 004-19 Procurement of 8,529 each Bar, Mosquito, Polyester, Warp Knit, OD	NULL	Closed		Waiting for Notice of Award (NOA)
5862739	QM PABAC 005-19 Procurement of 8,529 each Bed Sheet, White	NULL	Closed		Waiting for Notice of Award (NOA)
5862784	QM PABAC 006-19 Procurement of 8,579 each Blanket, OD	NULL	Closed		Waiting for Notice of Award (NOA)
5863158	QM PABAC 007-19 Procurement of 5,661 each Flash Light, OD	NULL	Closed		Waiting for Notice of Award (NOA)
5863210	QM PABAC 008-19 Procurement of 205 each Bed, Double, Deck, Steel	NULL	Closed		Waiting for Notice of Award (NOA)
5863273	QM PABAC 009-19 Procurement of 10,544 each Hydration Pack, 3L Capacity, PHILARPAT/OD	NULL	Closed		Waiting for Notice of Award (NOA)
5879054	ENG&E™G PABAC 009-18 Supply and Delivery of Materials and Amenities for the Enhancement of 1301st Dental Detachment at CGSC Building, Fort Bonifacio, Metro Manila	NULL	Closed		Waiting for Notice of Award (NOA)
5879110	ENG&E™G PABAC 011-18 Supply and Delivery of Materials for the Construction of Emergency and Delivery Rooms at Camp Elias Angeles Station Hospital, 9ID, PA Camarines Sur	NULL	Closed		Waiting for Notice of Award (NOA)

IN WITNESS WHEREOF, we have hereunto affixed our signatures on the 28 day of January 2019 at (City/Municipality), Philippines.

Signed by:

**ELMAR C DALOPE**  
Major (CE) PA  
Head Secretariat