



ON-GOING PROCUREMENT ACTIVITIES																															
5-02-03-120-00	Carbine, 5.56mm (Assault Rifle 15 Platform)	PAMUs	Competitive Bidding	02-Oct-23	10-Oct-23	19-Oct-23	24-Nov-23	24-Nov-23	24-Nov-23	15-Dec-23	29-Apr-24	-	-	-	-	-	MOOE CY 2024	249,900,000.00	249,900,000.00	-	174,977,124.00	174,977,124.00	-	PCCI COA ASPA	09-Oct-23	09-Oct-23	09-Oct-23	09-Oct-23	09-Oct-23	-	Ongoing
5-02-03-210-03	Electronic Support to Newly Activated Units (Audio Visual System and Digital Camera)	PAMUs	Competitive Bidding	16-Apr-24	29-Apr-24	07-May-24	29-May-24	29-May-24	29-May-24	03-Jun-24	-	-	-	-	-	MOOE CY 2024	1,392,800.00	1,392,800.00	-	1,385,000.00	1,385,000.00	-	PCCI COA ASPA	26-Apr-24	26-Apr-24	26-Apr-24	26-Apr-24	26-Apr-24	-	Ongoing	
5-02-03-210-03	ICT Support to Newly Activated Units	PAMUs	Competitive Bidding	19-Apr-24	23-Apr-24	30-Apr-24	14-May-24	14-May-24	14-May-24	-	-	-	-	-	-	MOOE CY 2024	18,739,817.00	18,739,817.00	-	-	-	-	PCCI COA ASPA	23-Apr-23	23-Apr-23	23-Apr-23	23-Apr-23	23-Apr-23	-	Ongoing	
5-02-13-050-07	R & M Communication Equipment (Tactical Radios: Harris)	PAMUs	Competitive Bidding	09-May-24	-	-	-	-	-	-	-	-	-	-	-	MOOE CY 2024	48,500,000.00	48,500,000.00	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-02-03-210-07	Communication Equipment for RRU	RESCOM	Competitive Bidding	19-Apr-24	-	-	-	-	-	-	-	-	-	-	-	MOOE CY 2024	5,211,928.00	5,211,928.00	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-02-13-050-07	R & M Communication Equipment (Tactical Radios: P25 Accessories)	PAMUs	Competitive Bidding	09 May 24	21 May 24	-	-	-	-	-	-	-	-	-	-	MOOE CY 2024	36,377,712.50	36,377,712.50	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-02-13-050-07	R & M Communication Equipment (Tactical Radios: MANET)	PAMUs	Competitive Bidding	09-May-24	-	-	-	-	-	-	-	-	-	-	-	MOOE CY 2024	10,134,835.00	10,134,835.00	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-02-03-120-00	Clg, 7.62mm, Ball, Lmkd	PAMUs	Competitive Bidding	14-Nov-23	-	-	-	-	-	-	-	-	-	-	-	MOOE CY 2024	188,100,000.00	188,100,000.00	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-02-03-120-00	Cartridge, 5.56mm: Match (52 Grains)	PAMUs	Competitive Bidding	28 Sep 23	23 Jan 24	-	-	-	-	-	-	-	-	-	-	MOOE CY 2024	59,000,000.00	59,000,000.00	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-02-03-210-07	Communication Equipment for the Operationalization of 111D_PA	111D_PA	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	MOOE CY 2024	5,092,000.00	5,092,000.00	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-02-03-210-03	Support for the ICT Equipment for the Operationalization of 111D_PA	111D_PA	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	MOOE CY 2024	2,250,000.00	2,250,000.00	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-06-04-050-07	VHF Hand Held Radio	AIR, PA	Competitive Bidding	16-Apr-24	-	-	-	-	-	-	-	-	-	-	-	CO CY 2024	9,102,000.00	9,102,000.00	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-06-04-050-03	GIS Computer	PAMUs	Competitive Bidding	19-Apr-24	23-Apr-24	30-Apr-24	14-May-24	14-May-24	14-May-24	20-May-24	-	-	-	-	-	CO CY 2024	16,480,000.00	-	16,480,000.00	14,160,000.00	14,160,000.00	-	PCCI COA ASPA	23-Apr-23	23-Apr-23	23-Apr-23	23-Apr-23	23-Apr-23	-	Ongoing	
5-06-04-060-01	General Purpose Vehicle (Double Cab Pick-up Truck 4x4 MT)	AIR, PA	Competitive Bidding	05 Apr 24	07 May 24	09-May-24	16-May-24	30-May-24	30-May-24	30-May-24	05-Jun-24	-	-	-	-	CO CY 2024	3,650,000.00	-	3,650,000.00	3,640,000.00	-	3,640,000.00	-	PCCI COA ASPA	08-May-24	08-May-24	08-May-24	08-May-24	08-May-24	-	Ongoing
5-06-04-060-01	Motorcycle	PAMUs	Competitive Bidding	30-Apr-24	09-May-24	16-May-24	30-May-24	30-May-24	30-May-24	05-Jun-24	-	-	-	-	-	CO CY 2024	2,352,000.00	-	2,352,000.00	1,893,316.00	-	1,893,316.00	-	PCCI COA ASPA	08-May-24	08-May-24	08-May-24	08-May-24	08-May-24	-	Ongoing
5-06-04-050-03	Enhancement/Development of PA Information System	ASR, PA	Competitive Bidding	16-May-24	21-May-24	28-May-24	11-Jun-24	11-Jun-24	11-Jun-24	-	-	-	-	-	-	CO CY 2024	1,590,000.00	-	1,590,000.00	-	-	-	-	PCCI COA ASPA	23-May-24	23-May-24	23-May-24	23-May-24	23-May-24	-	Ongoing
5-06-04-050-10	Medium Multipurpose Assault Weapon (MMAW) with Precision Guided Munition (PGM)	PAMUs	Competitive Bidding	16-May-24	21-May-24	28-May-24	11-Jun-24	11-Jun-24	11-Jun-24	-	-	-	-	-	-	CO CY 2024	208,333,000.00	-	208,333,000.00	-	-	-	-	PCCI COA ASPA	23-May-24	23-May-24	23-May-24	23-May-24	23-May-24	-	Ongoing
5-06-04-050-07	Communication Equipment of UN Peacekeeping Operation Capability Program-Org Battalion One (1) PA High Readiness Battalion (HRB)	ASR, PA	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	CO CY 2024	89,816,500.00	-	89,816,500.00	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-06-04-050-07	Communication Equipment - Operationalization of 111D_PA	111D_PA	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	CO CY 2024	98,796,000.00	-	98,796,000.00	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-06-04-060-99	Semi-Trailer, 40-Ton: Low Bed, Gooseneck	PAMUs	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	CO CY 2024	78,000,000.00	-	78,000,000.00	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-06-04-050-03	Procurement of Laptop, Desktop Computer, 3D Printer Machine, and Data Server	AIR, PA	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	CO CY 2024	3,419,000.00	-	3,419,000.00	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-06-04-050-99	Computerized Lie Detector Machine and Laser Microphone	AIR, PA	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	CO CY 2024	3,800,000.00	-	3,800,000.00	-	-	-	-	-	-	-	-	-	-	-	Ongoing
5-06-04-050-03	Office Productivity (ICT Equipment)	OG6, PA	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	CO CY 2024	51,563,000.00	-	51,563,000.00	-	-	-	-	-	-	-	-	-	-	-	Ongoing

5-06-04-050-99	Support for the Electronics Equipment of UN Peacekeeping Operation Capability Development Program	OG6, PA	Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-	CO CY 2024	56,930,000.00	-	56,930,000.00	-	-	-	-	-	-	-	-	-	-	Ongoing			
5-06-04-050-07	Man-Packed HF Radio	AIR, PA	Competitive Bidding	16-Apr-24	-	-	-	-	-	-	-	-	-	-	-	CO CY 2024	9,174,000.00	-	9,174,000.00	-	-	-	-	-	-	-	-	-	-	Ongoing			
5-06-04-050-07	Satellite Phone	PAMUs	Competitive Bidding	09-May-24	-	-	-	-	-	-	-	-	-	-	-	CO CY 2024	165,000.00	-	165,000.00	-	-	-	-	-	-	-	-	-	-	Ongoing			
5-06-04-050-10	Night Fighting System	AIR, PA	Competitive Bidding	19-Apr-24	-	-	-	-	-	-	-	-	-	-	-	CO CY 2024	3,040,000.00	-	3,040,000.00	-	-	-	-	-	-	-	-	-	-	Ongoing			
5-06-04-050-07	Digital Single Lens Reflex (DSLR) Camera	AIR, PA	Competitive Bidding	16-Apr-24	-	-	-	-	-	-	-	-	-	-	-	CO CY 2024	1,159,000.00	-	1,159,000.00	-	-	-	-	-	-	-	-	-	-	Ongoing			
5-02-03-210-03	Desktop Computer	PAMUs	Competitive Bidding	19-Apr-24	23-Apr-24	30-Apr-24	14-May-24	14-May-24	14-May-24	-	-	-	-	-	-	CO CY 2024	7,470,000.00	-	7,470,000.00	-	-	-	PCCI COA ASPA	23-Apr-23	23-Apr-23	23-Apr-23	23-Apr-23	23-Apr-23	-	Ongoing			
5-6-04-060-99	Motorcycle	AIR, PA	Competitive Bidding	05 Apr 24 30 Apr 24	09-May-24	16-May-24	30-May-24	30-May-24	30-May-24	-	-	-	-	-	-	CO CY 2024	824,000.00	-	824,000.00	-	-	-	PCCI COA ASPA	08-May-24	08-May-24	08-May-24	08-May-24	08-May-24	-	Ongoing			
5-06-04-060-01	Double Cab Pick-up Truck (4x4 AT)	PAMUs	Competitive Bidding	07 May 24 16 May 24	-	-	-	-	-	-	-	-	-	-	-	CO CY 2024	107,576,000.00	-	107,576,000.00	-	-	-	-	-	-	-	-	-	-	Ongoing			
5-02-13-050-10	Spare Parts for HMG, Cal. 50	PAMUs	Competitive Bidding	17 Oct 23 25 Oct 23 15 Dec 23	23-Dec-23	10-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	-	-	-	-	-	-	MOOE CY 2024	24,655,291.60	24,655,291.60	-	-	-	-	-	-	-	-	-	-	-	Recommended for Change of Mode of Procurement from Public Bidding to Foreign Military Sales			
5-02-03-120-00	Projectile, 155mm: HE ERFB-BT	PAMUs	Competitive Bidding	03 Oct 23 04 Dec 23	08-Dec-23	15-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	-	-	-	-	-	-	MOOE CY 2024	249,049,996.00	249,049,996.00	-	-	-	-	-	-	-	-	-	-	-	For review of Technical Specifications			
5-02-03-120-00	Pistol, 9mm	PAMUs	Competitive Bidding	02-Oct-23	10-Oct-23	19-Oct-23	17-Nov-23	17-Nov-23	17-Nov-23	-	-	-	-	-	-	MOOE CY 2024	249,998,000.00	249,998,000.00	-	-	-	-	-	-	-	-	-	-	-	For realignment to Procurement of Assault Rifle			
5-02-13-050-10	Spare Parts for SAW, 5.56mm: K3, DAEWOO	PAMUs	Competitive Bidding	17 Oct 23 25 Oct 23	-	-	-	-	-	-	-	-	-	-	-	MOOE CY 2024	29,646,231.59	29,646,231.59	-	-	-	-	-	-	-	-	-	-	-	Realignment to other priority project due to low ABC and small quantity			
Total Alloted Budget of On-going Procurement Activities																	1,831,288,111.69																


Prepared by:


AL JOLEX E ABAO
 Major (CE) PA
 Head Secretariat

Recommended for Approval:


BENJAMIN L HAO
 Brigadier General PA
 Chairperson

Approved by:


ROY M GALIDO
 Lieutenant General PA
 Head of Procuring Entity