


HEADQUARTERS
PHILIPPINE ARMY
HPAG1
For Bonifacio, Taguig City

Amendatory Annual Procurement Plan (AAPP) FY 2024

Line Item Nr	Object Code	Procurement Program/Project (PAP)	End User	Procurement Method	Schedule for Each Procurement Entity				Source of Funds	Estimated Budget (Php)		Remarks	
					Ads/ Post of ID/ BEI	Sub/ Open of Bids	Award of Contract	Contract Signing		Total	PS		
1	2	3	4	5	6	7	8	9	10	11	12	15	
2	5-01-02-040-07	Reenlistment Clothing Allowance (PA Ballistic Helmet and Military Body Armor)	PA-WIDE	Public Bidding	05-Apr-24	25-Apr-24	28-Apr-24	29-Apr-24	General Appropriations Act FY 2024-2028	11,707,000,000.00	11,707,000,000.00	Projects to be implemented under MYCA-2024-D00005B issued dated 05 March 2024 with the following authorized amount (Php): 2024 - 2,341,400,000.00 2025 - 2,341,400,000.00 2026 - 2,341,400,000.00 2027 - 2,341,400,000.00 2028 - 2,341,400,000.00 Total - 11,707,000,000.00	
3	TOTAL										11,707,000,000.00	11,707,000,000.00	


Prepared By:


RHODERICK L. PARALLAG
COL GSC (INF) PA
AC of Staff Pers, G1

Recommended By:


LEONEL M. NICOLAS
Major General PA
Chairperson, PABAC 1

Approved By:


ROY M. GALIDO
Lieutenant General PA
Commanding General

**HEADQUARTERS
PHILIPPINE ARMY
HPAG1
For Bonifacio, Taguig City**

Project Procurement Management Plan (PPMP) CY 2024

LNr	UACS	General Description	End User	Qty/Size			Estimated Budget	Procurement Method	Procurement Schedule											
				Qty	Unit	U/P			8	9	10	11	12	13	14	15	16	17	18	19
1	2		4					7	8	9	10	11	12	13	14	15	16	17	18	19
2									Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
3	5-01-02-040-07	Reenlistment Clothing Allowance	PA-WIDE					Public Bidding	0	0	0	2	0	0	0	0	0	0	0	0
4		Philippine Army Ballistic Helmet		115,000	each	25,000.00	2,875,000,000.00					1								
5		Military Body Armor 2 (MBA 2)		115,000	sets	76,800.00	8,832,000,000.00					1								
6								Total	0	0	0	2	0	0	0	0	0	0	0	0

Prepared By:

ROGELIO S. VELANO
MAJ (FS) PA
Chief, PBB, OG1, PA

Approved By:

RHODERICK L. PARALLAG
COL MNSA (INF) PA
AC of Staff Pers, G1

Summary of Program of Implementation

Projects Calendared and Processed for the Month Broken Down by Mode of Procurement - Program of Implementation (In Number of Transaction)

Indicators	Jan	Feb	Mar	1st Qtr	Apr	May	Jun	2nd Qtr	Jul	Aug	Sep	3rd Qtr	Oct	Nov	Dec	4th Qtr	Total
Projects Calendared and Processed for the Month Broken Down by Mode of Procurement																	
Public Bidding	0	0	0	0	1	0	0	1	0	0	0	0	0	0	0	0	1
Negotiated 53.9	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Totals	0	0	0	0	1	0	0	1	0	0	0	0	0	0	0	0	0

Projects Calendared and Processed for the Month Broken Down by Mode of Procurement - Program of Implementation (In Amount)

Indicators	Jan	Feb	Mar	1st Qtr	Apr	May	Jun	2nd Qtr	Jul	Aug	Sep	3rd Qtr	Oct	Nov	Dec	4th Qtr	Total
Public Bidding	-	-	-	-	1,707,000,000.00		-	-	-	-	-	-	-	-	-	-	11,707,000,000.00
Negotiated 53.9	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	0.00
Totals	-	-	-	-	1,707,000,000.00	0	0	0	0	0	0	0	0	0	0	0	11,707,000,000.00

Prepared by:

ROGELIO S VELANO
 MAJ (FS) PA
 C. Program & Budget Branch, OG1, PA

Certified by:

RHODERICK L PARALLAG
 COL MNSA (INF) PA
 AC of S for Pers. G1